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Summary
In many ways the campaign of 2008 was an outstanding success, in particular because of the achievement of
our main objective; that of reducing mortality of nesting females on Sal. One of the biggest successes was
that there were no turtles at all killed at Serra Negra, an area that had the reputation of being very dangerous
and where almost all turtles that came ashore were killed.
The primary goal was to
patrol the beaches in
order to deter hunters,
whether that was soldiers,
Rangers or tourists on
guided walks and this was
clearly a strategy that
worked.

The fact that no turtles
were killed or butchered on
the beaches is indication
that hunters are realising
that their activities will not
go unnoticed. Many went
as far as attempting to
disguise the turtle’s track
from the sea in order to
remain undetected.
During the course of the season, many additional opportunities presented themselves and we found ourselves
undertaking activities that we had not previously planned. The guided walks were filled to capacity and we
received generous donations from visitors.
We were often surprised by the level of interest and debate the project generated. Some comments were
negative, but the majority of residents and tourists demonstrated wholehearted support.
We were disappointed that we were unable to influence the
destruction of the nesting beaches on Algodoeiro, particularly in front
of the Paradise Beach construction site and the area in front of
Cabocan that for most of the season was a series of open ditches
dug by Aquas Ponta Preta. The lighting in this area continues to be a
major cause of nest failure and will force us in the future to relocate
all the nests that may be influenced in this way.
On many occasions we found ourselves in a difficult situation as we
were able to tell people about the laws protecting turtles and beaches
but were unable to ensure those laws were enforced. For example,
we were often called about vehicles driving on beaches or
construction companies removing sand but could not do anything about it. Until there is clarity over how to
prevent these occurrences there is little more we are able to do other than report it.
With the data that has been collected we have a clearer understanding of the number of emergences in 2008
as well as which beaches are the most significant. It is clear that the most productive nesting beach is to the
north of the Paradise Beach construction site (Black Sand Beach) – the same area of the proposed Cotton
Bay marina. The other most significant beach is the most southerly area of Costa Fragata (Ponta Jelonga), an
area that will be adversely affected by the Ponta Sirena development.
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We saw little evidence of nest looting for eggs and will continue our
trials with protecting nests in situ, a solution that is better for the turtles
and a good educational tool.
Lack of transport seriously hampered our efforts, despite the use of the
coastal management pick up during the night, there were many
occasions when we were unable to respond to emergencies or
transport turtles. Our sole form of transport, the quad bike, was
invaluable but lasted only one season and we spent a small fortune on
taxis.
We are grateful to our patron, whose generous support enabled us to
get the project up and running in a very short space of time. Towards
the end of the season we also received a number of donations from
grant making foundations which will be used for the 2009 season. The
remainder of funds were raised through tourism and individuals making
donations. Our symbolic adoption scheme worked very well and
without the support of many generous adopters we would not have
been able to continue working for the entire season. Contributions
from the Department of Envinroment and the Camara Municipal were discussed but were not, in the end,
possible.
In 2009 our priority will continue to be the reduction of mortality but we will also focus on minimising the impact
of shorefront development. In particular we need to convince both developers and individuals to install turtle
friendly lighting.
We aim to open a centre in Santa Maria which will increase community involvement as well as raising
additional revenue.

The management team will be
strengthened in order to give proper
attention to the diverse aspects of the
project. Our recruitment programme will
include finding staff who will be responsible
for outreach, government liaison, business
relationships and tourism.
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About SOS Tartarugas
SOS Tartarugas is a Capverdian NGO that was formed in response to the widespread hunting of nesting
turtles and the destruction of their nests and habitat. During 2008 the organisation focused on Sal island.
Cabo Verde previously recorded five species of nesting marine turtles. Four of these are already extinct here
and only the loggerheads still nest. The islands are the third most important nesting site for loggerheads in the
world but they are under enormous threat and they may become extinct in as little as eight to ten years if
nothing is done now.
Cabo Verde is developing rapidly and tourism is the main activity, particularly on Sal, yet most visitors,
investors & developers have no idea that turtles nest here. Although laws exist to protect them, there is
insufficient conservation or protection activity taking place.
Problems facing nesting loggerheads on Sal include

Illegal hunting of turtles,
with 100% mortality on
some beaches.
Nest looting for eggs and
baby turtles (kept at home
as pets)

Massive tourism projects mean light
disturbance with hatchlings sometimes
found more than 500m from the sea.
Illegal quarrying metres from known
nests.
Quad bikes and cars on beaches driving directly over nests.

Rubbish on beaches
Captive turtles in illegal
tourist attractions
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Project Goals
•
•

Establish sustainable turtle conservation programme
Stimulate and facilitate turtle conservation activities within Cabo Verde

Timing
th
• The project operated from June 1 to December 26 2008
Project Activities
•

Recruitment, training and utilisation of Wildlife Rangers.
16 Wildlife Rangers were involved in the project for varying
st
th
periods from June 1 until December 26 . Rangers were
responsible for patrolling beaches at night and during the day,
relocating nests to the hatchery and conducting guided walks on
nesting beaches as well as being involved in outreach activities.

•

‘I love turtles, I don’t drive on beaches’ Campaign
Official quad trails were agreed with the national and local
government officials. Signs were placed at entrances to
beaches and stone markers positioned to mark trails. Leaflets
with trail maps were given to all vehicle rental companies and
tour guides to be distributed to visitors. Stickers were placed on
every rental quad bike and rental car as well as distributed to
residents.

•

Eco-tourism
Visitors were offered night-time guided walks on nesting beaches. Residents were offered walks free
of charge. Turtle Walks not only deterred hunters but increased awareness of conservation issues.

•

Hatchery
A 100 nest hatchery was constructed to relocate eggs
from at risk nests and from turtles that have been killed.
This not only saves turtles but provides a centre for
conservation and environmental education and outreach.

•

Census
The first ever census of Sal’s nesting turtles was
undertaken with a daily count on main nesting beaches
and a weekly count on more remote beach

•

Beach improvement
Monthly beach cleaning were organised.

•

Outreach and community activity
Information boards regarding the turtle’s life-cycle were placed on beaches. Stickers and posters
were distributed and an informative website was designed.

•

‘Turtle Friendly’ campaign
Developers, tourism providers and other businesses were encouraged to commit to ‘turtle friendly’
practices such as removing beach furniture and switching to turtle friendly lighting.
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Objective 1 - Prevent turtles being killed on nesting beaches
•

Target: 50% reduction in mortality measured by counting carapaces and comparing with 2007.

•

Result: Reduction in mortality of 72%.
Of the 1,238 turtles that emerged in 2008 39 were killed. On protected beaches this meant 1.71% or
1 in 62 turtles killed, on unprotected beaches this figure is 11.48% or 1 in 9 turtles killed.
If all beaches had been unprotected and 11.48% had been killed 142 turtles could have been lost
this year instead of 39.

•

Method: Full-time and part-time Rangers were employed to patrol beaches throughout the night from
June 1 to October 30. The Rangers were supported on the beach by military volunteers.
Patrols to distant beaches were only possible with the assistance of a tireless volunteer, Antonio
Ramos Cruz and his pick-up. Antonio drove the Rangers to their patrols throughout the night and still
worked a regular day in the office.
Rangers were instructed not to intervene in any illegal activities but would contact the police via a
radio link provided by SOS Tartarugas to the police station in Santa Maria.
19 turtles were saved by direct action of either the Rangers or the police catching people in the act. In
every case the hunters abandoned the turtle without threatening the Rangers in any way. Three
turtles were recovered by the national police and maritime police and given to SOS Tartarugas for
tagging and release.
In one case the perpetrators were caught with the turtle in their pick-up during a police document
check. These men participated in the release and were later charged and tried. The verdict was not
guilty as the men claimed to not know that it was illegal.
In another incident hunters were followed from
the beach and caught butchering the turtle at
the edge of Santa Maria. They ran and left the
turtle which was alive but her flippers had been
removed and a cut had been made along the
plastron. The turtle was euthanised.
It was not possible to recover all the carapaces
of turtles that had been killed as the majority
were dragged far from the beach or collected
by car. This is a significant change in
behaviour by hunters who previously had
butchered the turtles on the beach, a change in
behaviour engendered by the feeling that there
was more possibility of being caught this year.
There is no definite data for the number of turtles killed on Sal in previous years, however a good
indication of the reduction in mortality is to look at protected beaches (regular patrols by Rangers and
Military) versus unprotected beaches (No patrols or occasional patrols). This shows a significant
decline, but there is still a long way to go.
Until the demand for turtle meat is addressed hunting will continue. SOS Tartarugas is concerned
about the reported apparent ease of transporting turtle meat between islands by air and by sea.

ADTMA SOS Tartarugas Cabo Verde
Campaign Report 2008 Page 7 of 26

Objective 2 - Protect nests from destruction by quad bikes and cars.
•

Target: 50% reduction in nests destroyed by quads and other vehicles measured by analysis of
failed nests and comparing with 2007.

•

Results
No nests were destroyed by quads and other vehicles.
Excavation of in situ nests did not show signs of compaction.

•

Method: Signage was erected on beaches with
high traffic areas advising that it was prohibited
to drive on the beach. Car and quad stickers
were distributed free of charge to all rental
companies, residents and taxi drivers. Maps
demonstrating prohibited areas were distributed
free of charge. Quad trails were marked with
painted rocks. A meeting was held where rental
companies signed an agreement to distribute
information to tourists and not to take tours on
beaches.
There was some resistance to this from residents, particularly Europeans, which resulted in
confrontations and vandalism of signs. Tourists seen driving on the beaches were usually
unaware of the regulations and had not been given maps. They were generally very concerned
that they might have unwittingly damaged a nest. Particular problem areas were around the Riu
hotel, across the top of the dune and in front of the restaurant at Ponta Preta.
All guided tours ceased to drive on beaches, with Cabo Quad leading the way in advising tourists
and developing alternative routes. By contrast Salcar did not advise renters of the regulation and
their quads were frequently seen on beaches.
The area in front of the Paradise Beach construction
site the worst area with the developer/constructor
constantly removing barriers and signs and using the
beach as a short cut for heavy goods vehicles. The
area directly in front of the fence was also an
occasional short cut for taxi drivers.
This resulted in the sand being compacted and
unsuitable for nests. This may be reflected in the
number of false crawls (66% of emergences).
The fence is placed illegally, at only 34 metres from
the sea rather than the 80 metres proscribed by law. The fence caused two problems; it
decreased the area available for nesting and it trapped hatchlings who followed the lights through
the gaps in the fence into the construction area. Despite many discussions this fence remained in
place throughout the season giving us no option but to remove the majority of nests in the area.
The area behind the fence is now so badly degraded it would not be suitable as a nesting site
now.
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Many areas of Algodoeiro were destroyed by large
amount of construction traffic, resulting in many areas
being unsuitable for nests.
The majority of nests were relocated from this area
because of vehicles.

Removal of sand from beaches for building also continues to
be a problem.

Removal of sand near
the Riu hotel

Removal of sand on
Costa Fragata
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Objective 3 - Increase hatching success rate.
•

Target: Increase success rate from 21% to 40% measured by surveying hatched nests against 2007
figures.

•
•

Results: Hatchery success rate 72%, in situ success rate 74%

•

Method: Relocation of at-risk nests to hatchery
or safer place on the beach. Monitoring of in
situ hatching nests to improve chances of
emergence and entry to the sea.
89 nests were relocated to a hatchery outside
the Riu hotel. The primary reason for removal of
nests was light pollution that would cause the
hatchlings to go the wrong way. Other reasons
included vehicle traffic, high water or human
interference. 5,517 hatchlings were released
into the sea.
257 nests were left on the beach. 225 in situ
(where they had been laid) and 32 trans situ (a
different location on the beach).
• 153 nests were recovered and excavated (60%)
• 104 nests were not relocated (40%)
• 44 nests failed (17%) –
• Of the failed nests 19 (43%) failed due to light pollution and ditches around construction sites
causing the hatchlings to crawl inland and die from dehydration or predation.

•

Reasons for failure of nests:
Beach pollution/rubbish
Infection
Eaten by maggots
High tides
Destroyed by roots
Predated by crabs
Washed away by rain
Light pollution
Total failed nests

•
•
•
•

1
1
1
2
5
7
8
19
44

2.27%
2.27%
2.27%
4.55%
11.36%
15.91%
18.18%
43.18%

From recovered nests average eggs laid was 78, average live born 58 and a total of 8,823 hatchlings
were born from recovered nests,
Assuming the same nest failure rate and the same average of 58 live per nests for un-recovered nests
(86 nests x 58 babies) a total of 4,988 hatchlings were born from un-recovered nests.
In the hatchery, the average number of eggs was 87, the average born live was 62, giving a total of
5,517 hatchlings born
Total hatchlings born 19,328 (In situ 13,811, Hatchery 5,517)
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Objective 4 - Contribute to scientific understanding of loggerheads in Cabo Verde.
•

Target: Collect statistics from 60% of nesting beaches
every day during the season

•

Results: Data was collected regarding

•





Type of activity and location
Size of turtle
Incubation period, number of eggs, hatch
success



101 turtles were tagged with metal tags,
10 were tagged with PIT

Method: Patrol beaches from 9pm – 5am and 6am – 9am
every day.
st

Patrols were carried out from June 1 and until October
th
30 . Beaches that were accessible via quad bike and taxi
were patrolled all night and once in the morning. Beaches
only accessible via car were patrolled when transport was
available. Once a week every beach on the island was
surveyed. Only one night patrol and one weekly survey
were missed in August due to torrential rain.
This data will help us to prioritise our
activities in 2009 as well as improve our
methods.
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Objective 5 - Reduce environmental hazards on nesting beaches.

•

Target: 20% reduction of marine debris and plastic
waste on the east coast measured by comparing
cleaned and non-cleaned areas.

•

Results: Five beach clean ups and one town clean up
were organised.

•

Method: Three clean ups were organised on Costa
Fragata, one on Praia Antonio de Sousa and one on
Serra Negra. The second on Costa Fragata was
supported by military volunteers with refreshments
provided by local businesses. The clean up on Serra
Negra incorporated a workshop where volunteers were
shown how to locate a nest and relocate eggs.
The clean ups were well supported by the expatriate community.
SOS Tartarugas also participated in an underwater clean up at the port of Palmeira.
During the start and middle of the season, the improvement was marked but following big storms the
amount of debris on Costa Fragata is now close to previous levels.
An analysis of the rubbish on the east coast shows that it is mainly the
result of lost or dumped fishing net and other items dumped at sea,
plastic waste in particular. The nets are a particular problem for
emerging hatchlings.
One problem area is Praia
Antonio de Sousa where the
location of rubbish bins
means rubbish is flying out
of the bins and straight into
the sea.
Serra Negra also has a high
amount of litter, the result
not only of items blown in but from parties held on the
beach.
Without the cooperation of the authorities and citizens cleaner beaches will be a very difficult objective
to achieve.
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Objective 6 - Increase awareness of turtle conservation issues amongst residents,
businesses and visitors.
•

Target: 50% improvement in awareness levels measured by surveys prior to and following the
campaign.

•

Results: The surveys demonstrated an improvement from 48% to 67% awareness

•

Method: Organise one outreach activity a month.
World Ocean Day focused on raising awareness of
damage caused to marine life by plastic bags. A
clean up in Santa Maria & drawing competition was
organised beside the pier. The Rangers and local
kids built a turtle made of plastic bottles
The project featured on the national radio twice and
on national television twice

On World Environment Day SOS Tartarugas
visited the local high school in conjunction with
the Camara Municipal and built a giant sand
turtle beside the pier, again assisted by kids
and a local artist
Film shows were held in Santa Maria town
square in conjunction with WWF who also
organised
music
and
capoeira
demonstrations. Two films were produced
regarding the threats to turtles in Cabo Verde and to demonstrate the work of SOS Tartarugas.
Quizzes held by the British expatriate
community raised money for the
project.
Visits to the project were made by
resident groups, emigrants, teachers
and children, many organised by the
Camara Muncipal environmental team.

Hundreds of stickers were
distributed and are displayed on
cars, taxis, buses and
businesses throughout the
island.
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The survey conducted at the beginning of May demonstrated a low awareness amongst visitors and
residents with only 48% knowing that turtles nested here, and 62% not knowing when turtles were
here.
Following the campaign this improved to 67% being aware of turtles nesting here and 48% not
knowing the time of nesting.
The biggest change was in the raising of awareness regarding laws prohibiting driving on the beach.
At the start of the campaign 57% of people did not know they could not drive on beaches, at the end
of the campaign that figure fell to only 23% of people not knowing.
A number of local businesses supported the campaign by promoting our activities and raising money
amongst their customers and staff. These include the Riu hotel, Scuba Caribe, Cabo Quad, Manta
Diving, Cabo Verde Diving, Barracuda Tours, Barracuda restaurant, Moribatur, Morabeza Hotel,
Noscasa, Surfactivity and Surf & Snack Shack.
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Objective 7 - Facilitate involvement of Capeverdeans in turtle conservation.
•

Target: 50% of employees to be from Cabo Verde.

•

Result: 50% of full-time Rangers were from Cabo Verde. Other Rangers originated from the UK,
Portugal & Italy.

Several other local Santa Maria residents volunteered when required, most notably a young boy who had
previously kept turtles at home but now monitors the beaches for stray hatchlings and brings them to us
for release. In addition, the project benefited from the involvement of the Scuba Caribe security guard
who was trained to monitor nests at the hatchery.
Many other Capeverdeans took an interest in sea turtles as a result of our activities, including members of
the armed forces and police, local residents and children.
Despite a seminar held in Mindelo to explain the new project, we had a disappointing response from the
marine sciences students at ISECMAR who felt that the salary and conditions were insufficient for them to
participate. Only one former student from ISECMAR worked on the project.
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Objective 8 - Collaborate with government and local authorities
•

Target: Develop working relationships with the Camara Municpal (local government), the Direcção
Geral do Ambiente (Ministry of Environment), Policia Maritima (responsible for foreshore) and the
Policia Naçional.

•

Result: SOS Tartarugas worked with all these agencies and are included in the National Plan for the
Protection of Marine Turtles.

We provided radio equipment for the police station in Santa Maria and
had direct contact with the police by VHF radio. The police were
extremely supportive in responding to emergencies and contacting us
with recovered adult turtles and hatchlings.
In addition, we are linked with organisations such as INDP (Fisheries
Department) and ISECMAR (Marine sciences institute). We are
currently working with other NGOs to develop the Capeverdeian Sea
Turtle Network.

A good level of cooperation was achieved with the
military. SOS Tartarugas ran a workshop for
volunteers and offer the opportunity for volunteers
to continue working with turtles following national
service. Volunteers also participated in a beach
clean up.
There is still some way to go to involve military volunteers further. There is no doubt that the project
depends on their participation, but as can be imagined, some soldiers are more motivated to patrol
than others. Many of the soldiers wanted to know how to measure and tag turtles and were vigilant
and helpful, working with the Rangers to protect the beaches and locate nesting turtles, but,
unfortunately there were also instances of drunkenness and absenteeism.
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Summary of data
•

1,238 emergences were recorded on Sal between the period of
st
th
June 1 and December 26 2008. The first recorded emergence
th
th
was on the 12 June and the last was on the 27 October.
Beaches continued to be patrolled until the last in situ nest had
hatched.

•

The beach with the most emergences was Black Sand Beach on
the west coast (in front of the Cotton Bay construction site) with
189 activities.

•

The beach with the most nests was Ponta Jelonga on Costa
Fragata (east coast, just north of Igrijinha) with 47 nests.

•

The most unexpected activities was recorded in Santa Maria in the
area past the Sab Sab which is extremely rocky and hard through
vehicle use. (36 activities)

•

The second most unexpected area of activity was In-between beach which is between Cadjatinha and
Algodoeiro and is a very narrow small beach (34 activities)

•

The total number of turtles killed was 39.

•

The beach with the most turtles killed was Mont Leao. (13 killed)

•

Number of turtles saved by Rangers and police through direct action 19.

•

The total number of turtles tagged was 101

•

The largest turtle recorded had a carapace length of 101cm, the smallest 50cm (average 80cm)

•

Total number of nests 346

•

Total number of nests in the
hatchery 89 (26% of nests
relocated)

•

The largest nest recorded had
153 eggs, the smallest had 15
eggs (average 81 eggs).

•

The first nest hatched on the
12th August and the last on
Christmas Day, December
th
25

•

The average incubation time
in the hatchery was 59 days.

•

The average incubation time for in situ nests was 56 days.

•

The average number of babies born per nest in the hatchery was 62 and for in situ nests was 58.

•

Hatch success in the hatchery 72% and in situ 74%.

•

Total number of babies born 19,328 (In situ 13,811, hatchery 5,517)
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Conclusions and Recommendations for 2009
A comprehensive plan for 2009 will be available in the coming months, however, these are the areas that we
plan to concentrate on and improve in the 2009 season.
•

The primary goal will still be the effective patrolling of as many beaches as possible, this will include
the employment of a similar number of Rangers.

•

The problem of lighting close
to the beach was the cause of
many deaths of hatchlings
and disorientation of adults.
An area of relatively high
activity is the area beyond the
Sab Sab hotel where many of
the buildings are very brightly
lit. All nests laid in this area
failed.

•

On a much larger scale the
construction site at Paradise
Beach caused disorientation along the entire west coast as well as areas of Costa Fragata on the
east. The lights are so bright they can be seen from the other
side Antonio
of the island.
In the short
term the
Praia
de Sousa
at night
only way to combat this is to remove all nests within sight of the lights to the hatchery. In the long
term we will offer alternative lighting solutions. Without the assistance of the authorities to enforce
regulations we are unable to do more.
Dead hatchling outside the
Commerical Centre, Praia
Antonio de Sousa

A Ranger rescues
hatchlings from cement
filled pit on Algodoeiro

•

Because of the complexity of the project with its many different elements, it is obvious that the
management team must be strengthened in order to achieve full potential. A full time bilingual
manager is one of our priorities for the coming season. This will improve our communication and
relationship with the authorities, government partners and residents.

•

We need to prioritise communication of the project’s objectives to residents on the island. In
particular we need to focus on combating negative perceptions including the belief that SOS
Tartarugas keeps hatchlings, eats or exports adult turtles. There is misunderstanding regarding the
hatchery which could most effectively be addressed by having a presence in Santa Maria, either with
a more accessible hatchery or with a shop/display area.
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•

A second or even third hatchery would be extremely valuable. A great many nests were lost at Serra
Negra due to high tides and shifting dunes. In addition, the high amount of rain caused flash floods
which swept away many nests. Very few nests were relocated from this area due to the distance, so if
some way of assuring security could be achieved a hatchery would be very useful. In addition, a
hatchery closer to the high density beaches of Costa Fragata would also save the journey across the
island. An ideal location would be close to the Leme Bedje (Surf Beach) where it would serve as a
centre for outreach activities.

•

The purchase of a vehicle is a priority. Our own transport will not only save us money in the long run
but will enable us to respond more effectively to many situations. It will also give us more options for
transporting guests on turtle walks.

•

Captive turtles continue to be a problem, in particular
the owner of the smallholding in Fontona, Despite
having signed a contract with us and receiving a salary
from us, at the time of writing, the owner is still holding a
turtle which is offered to tourists as a visit to a ‘turtle
sanctuary’. We will continue our efforts to dissuade the
owner while at the same time offering alternatives to
tourists and tour guides.

•

The lack of prosecution of offenders hampers the
steps that have been made so far. Until punishment
becomes a serious threat, individuals and businesses
will continue to break the law. Signs on the beaches
and Rangers giving advice is not enough and more
support is needed from the DGA, police and judicial system.

ADTMA SOS Tartarugas Cabo Verde
Campaign Report 2008 Page 19 of 26

APPENDICES
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Appendix 1
Map of Project Activities

CABO VERDE

SAL ISLAND

Sal Island map showing nesting
beaches
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6

Appendix 2
Beach locations
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Appendix 3 Quad Trail Map in 6 languages
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Appendix 4 SOS Tartarugas Information Poster (available in 6 languages)
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Appendix 5 Financial Summary

SOS TARTARUGAS
FINANCIAL STATEMENT 2008 SEASON

EXPENSES
Ranger Salaries
Director Salary
Accommodation, water, electricity
Uniforms
Print
Equipment
Vehicles
Beach signage
Marketing
Petrol
Phone
Taxis
Printer ink
Miscellaneous
Bank charges and legal expenses
Contingency
Total

Budget
Actual
 21,373.00  16,455.00
 10,000.00
 5,000.00
 7,700.00
 7,475.00
 700.00
 864.00
 1,847.00
 2,454.00
 2,217.00
 3,501.00
 4,000.00
 5,500.00
 1,400.00
 1,342.00
 175.00
 466.00
 1,000.00
 1,111.00
 300.00
 1,179.00
 300.00
 1,563.00
 100.00
 96.00
 1,000.00
 1,425.00
 1,000.00
 500.00
 500.00
 531.00
 53,612.00  49,462.00

INCOME
Grants
Turtle Walks
Donations
Total

 40,000.00
 4,420.00
 5,580.00
 50,000.00

Balance

 538.00

NB Subject to final revisions
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